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‘ S EPA RECORDS CENTER REGION 5 {
A
EPA CONTRACT NO. EP-S1-06-03 ‘ l
TASK ORDER NO. 0011-RS-BD-B51Q S A
MILWAUKEE SOLVAY COKE & GAS SUPERFUND SITE, MILWAUKEE, wi
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT

Technical Progress (March 1, 2008 — March 28, 2008)

Progress for Month

e Task 01.— Prepared and electronically submitted the February 2008 Monthly Progress
Report and invoice on 03/20/08.

» Task 01 — Performed routine communication with EPA TOPO and Team Subcontractor
Weston Solutions’ Technical Lead regarding overall Task Order and planned RI/FS
Oversight activities. Awaiting PRPs resubmittal of revised Quality Assurance Project
Plan and Field Sampling Plan for further technical review and comment.

Potential Issues/Problems

* No potential issues or problems were identified during this reporting period.

Corrective Actions

¢ No corrective actions were required during this reporting period.
Analytical Summary (Non-CLP)

¢ No analytical activities occurred during this reporting period.

Cost/Schedule

e The. total Level of Effort (LOE) invoiced this reporting period is il technical hours and
$2,148.5, which represents a cumulative total of LOE and $44,853.08. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

* Report 1 - Task Level Specific Detail Report reflects the ‘total hours that were incurred
during the reporting period for both Nobis and any Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

¢ Report 3 includes an expenditure limit at the task level. The expenditure limit established
by EPA in the initial Task Order was distributed among each task.

EPA Region | RAC Monthly Progress Report - Nobis Engineering, Inc.
Invoice Number A018 March 2008



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011 Work Area: RI/FS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi Action ID: BD TO Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering Operable Unit: 00 TO Period of Performance End: 6/30/2009
Contract Number: EP-$1-06-03 TO Type: Term ’ Reporting Period From: 3/1/2008

SSID: B51Q Type Work: Reporting Period To: 3/28/2008 -

State: Wisconsin Task Order Status: On-going Invoice Date: 4/17/2008

Region: New England Performance Based: N Invoice Number: A018

Invoice Purpose: Monthly Progress

Task Number: 01 4 Task Category: Project planning and support
Task Title: Proj. Planning & Support
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours | Dollars

PRIME CONTRACTOR, Nobis Engineering
Labor

non-responsivel

non-responsive

Delano, Peter

Program Manager Total 1,875.73 13,388.24 17,670.00

R TP SUNNITENTRR UUUSSURNDRRIIRR IR

Finance Manager Total 58.51 467.24 2,340.00

Rathbumn, Brenda i iieeiiiececeeieiieeneeneeneeeee- . ... ... ...... N . . .. ..

Cost Reporter Total 160.62 4,050.00 7,114.00

SUBTOTAL, Labor . 2,094.86 20,697.54 82,109.70
Other Direct Costs

Reproduction 0.10 10.98 25.00

SUBTOTAL, Other Direct Costs 0.10 108.64 1,327.79

TOTAL, Nobis Engineering COSTS 2,094.96 20,806.18 83,437.49
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REPORT 1: TASK ORDER -- Task Level Specific Detail

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI -

"Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RI/FS Oversight
Action ID: BD >
Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Report

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 3/1/2008
Reporting Period To: 3/28/2008

Invoice Date: 4/17/2008
Invoice Number: A018

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours I Dollars Hours Dollars Hours | Dollars
TEAM SUB CONTRACTOR, Weston Solutions i i
Labor - non-responsive] non-responsive non-responsive
Jackson, Louisa e ieaeeeeeaeaeaneee.- N ... _ .. __ D .. .............. ...
Cost Reporter Total 53.54 1,118.33 1,801.40
SUBTOTAL, Labor 53.54 23,265.78 41,839.33
TOTAL, Weston Solutions COSTS 53.54 23,484.18 43,702.51
, SUBTOTALS FOR TA IME AND TEAM SUBS)
t Budget
Name Job Category Ho Dollars Dollars Dollars
SUBTOTAL, LABOR 2,148 40 43,963.32 123,949.03
SUBTOTAL, OTHER DIRECT COSTS 0.10 327.04 3,190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 2,148.50 44,290.36 127,140.00
TOTALS FOR TASK ORDER 011 (ALL TASKS)
Current Cumulative Approved Budget
Name Job Category Hours | Dollars Hours I Dollars Hours Dollars
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

non-responsive]

TOTAL LABOR 2,148.40
TOTAL OTHER DIRECT COSTS 0.10
TOTAL SUBPOOL 0.00
TOTAL SUBPOOL FEE . 0.00
TOTAL TASK ORDER 011 COSTS 2,148.50

Average Hourly Rate 171.87

Expenditure Limit Hours/Dollars
Expenditure Limit Other Direct Costs
Expenditure Limit Subpool (Fee Included)

Total Expenditure Limit

Approved Budget Hours/Dollars
Approved Budget Other Direct Costs
Approved Budget Subpool (Fee Included)

Total Approved Budget

Page 3 of 3

non-responsive)

44,526.04
327.04
0.00

0.00
44,853.08

156.23

164,888.00
0.00
0.00

164,888.00

non-responsive}

135,960.99
28,927.01
0.00

0.00
164,888.00

148.67

135,960.99
28,927.01
0.00
164,888.00



REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B51Q
State: Wisconsin

Region: New England

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009
Reporting Period From: 3/1/2008
Reporting Period To: 3/28/2008
Invoice Date: 4/17/2008

Invoice Number: A018

Invoice Purpose: Monthly Progress

Current Mo
Task
Task Cat. i
No. Code Labor Hours | Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Program Manager| | ASRSSEEN 2,148.40 0.10 0.00 0.00 2,148.50
Finance Manager
Cost Reporter
Total
Task Order Totals : 2,148.40 0.10 0.00 0.00 2,148.50
Cumulative To-Date
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
.0 PP Engineer Sr 43,963.32 327.04 0.00 0.00 44,290.36
Geologist Sr
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Project Administrator
Total
09 RR Program Manager 562.72 0.00 0.00 0.00 562.72
Total
Task Order Totals 44,526.04 327.04 0.00 0.00 44,853.08
164,888.00

Task Order Expenditure Limit
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REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl

Work Area Code: RI/FS Oversight
Action Code: BD

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009

Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

Funding Type: Site Characterization
Task Order Status: On-going

Reporting Period From: 3/1/2008
Reporting Period To: 3/28/2008

SSID: B51Q Invoice Date: 4/17/2008
Invoice Number: A018
Varlance Based On Expenditure Variance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Involced % Inv'd +
Task Cat. Cumulative |Loaded Dollars{ Incurred But | +Incurred But % Hours | % Dollars | incr'd But % Hours | % Dollars
No. Code Task Title Hours Invoiced Not Invoiced | Not Invoiced Dollars invoiced Involced Not Inv'd H Dollars Invoiced Involced
01 PP |Proj Planning & Support ronresponsive 44,290.36 000 44,290.36 127.140.00 34.84% 34.84% 127,140 00 34.84%
02 CR | Community Involvement 000 0.00 000 0.00 000% 000% 0.00 0.00%
03 Fl Field Investigation/Data 000 0.00 000 27.905.64 0 00% 0 00% 27,905 64 0.00%
08 RR  |Remedial Investigation R 562.72 0.00 562.72 3,096.46 18.17% 18.17% 3,096.46 1817%
10 RV PRP Identif. & Screening 0.00 0.00 0.00 2,365.60 0.00% 0.00% 2,365.60 000%
11 RP  |PRP Eval. Remedial Alt, 0.00 0.00 0.00 1,576.20 0.00% 0.00% 1,576 20 0.00%
12 FS PRP Feasibility Study Rpt 0.00 0.00 0.00 1,795.20 0.00% 0.00% 1,795.20 000%
13 PR: |Post RI/FS Support 000 000 0.00 1,008.90 0.00% 0.00% 1,008 90 0.00%
15 CO Task Order Closeout 000 000 0.00 0.00 0.00% 0 00% 0.00 0.00%
TOTAL 44,853.08 0.00 44,853.08 164,888.00 27.20% 27.20% 164,888.00 27.20%
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contractor Number: EP-$1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization

Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 3/1/2008
Reporting Period To: 3/28/2008

SSID: B51Q Invoice Date: 4/17/2008
Invoice Number: A018
Variance Based On Estimated Cost Variance Based On
Approved Budget Approved Budget At C letl | At Comp 1
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours | % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title ours | Invoiced Not Involced | Not Involced Hours Dollars Invoiced Invoiced Not Inv'd Dollars Involced Invoiced
non-responsive; non-responsivej non-responsivey
01 PP Proj. Planming & Support 44,290.36 0.00 44,290.36 127,140.00 34.84% 34.84% 127,140 00 on-respo 34.84%
02 CR Community Involvement 0.00 0.00 0.00 0.00 0.00% 0.00% 000 7 0.00%
03 Fl Field Investigation/Data 0.00 0.00 000 27,905.64 000% 0.00% 27,905.64 0.00%
09 RR Remedial Investigation R 562.72 000 . 562 72 3,096.46 18.17% 18 17% 3.096.46 18.17%
10 RV PRP Identif & Screening 000 000 0.00 2,365.60 0.00% 0.00% 2,365.60 000%
11 RP PRP Eval. Remedial Alt. 000 0.00 0.00 1,576.20 0.00% 0.00% 1,576.20 0.00%
12 FS PRP Feastbility Study Rpt 000 000 0.00 1,795.20 0.00% 0.00% 1,795 20 0.00%
13 PR Post RI/FS Support 000 000 0.00 1,008 90 0.00% 0.00% 1,008.90 0.00%
15 CO  |Task Order Cioseout 0.00 000 0.00 000 0.00% 000% 0.00 0.00%
TOTAL 44,853.08 0.00 44,853.08 164,888.00 27.20% 27.20% 164,888.00 27.20%
C
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Standard Form 1034

Revised January 1980 VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND A018
1TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034118 5
U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER FREPARED SCHEDULE NO
Environmental Protection Agency April 17, 2008
Research Triangle Park CONYRACT NUMBER AND DATE PAID BY
Financial Management Center (D143-02) EP-S1-06-03 9/21/06
Research Triangle Park, NC 27711 REQUISTTION NUMBER AND DATE

-

PAYEE'S Nobis Engineering, {nc. )
NAME 18 Chenell Drive DATE INVOICE RECEIVED
AND Concord, NH 03301 )
ADDRESS _ DISCOUNT TERMS
—J [ PAVEESACCTNUOMBER |
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager
SHIPPED FROM TO WEIGHT GOVERNMENT BA. NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter description, item ber of contract of Federal supply Y
OF ORDER OR SERVICE schedule, and other information deemed necessary) [eel) J PER [
03/01/08 - 03/28/08 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RIFS OS $2,148.50
{Use continuation sheet i necessary) (Payee must NOT use the space below) TOTAL $2,148.50
PAYMENT: APPROVED FOR EXCHANGE RATE
A = =}
[1 Provisiona =3 =$1.00
[ comeieE 8Y 2
[] ParnaL
D FINAL c Amount verified; correct for
(] erocress TILE .  Sigratury or intiats)
[] aovance / ~
Pursuant to authority vested in me, ! certify that this voucher is corrgct ang pigpers fgf payment. \
04/17/08 Peter Defano Principal
(Date) {Authorized y Officor) . Tate)
ACCOUNTING CLASSIFICATION
P | CHECK NUMBER ON ACCOUNT OF U.S TREASURY CHECK NO ON (Name of Bank}
A
1
Bl CcasH DAYE PAYEE 2
B
Y S ,
1 When stated in foreign cumency, insert name of curency PER
2 If the ablity to certify and authority to approve are combined in one person, one signature is necessary:
otherwise the approving officer will sign in the space provided, over his official title
3 When a voucher is receipted in the name of a company or corporation, the name of the person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: “John Doe Company, per TIMLE
John Smith, Secretary™ or “Treasurer”, as the case may be

Prevous edition usable

U.S GOVERNMENT PRINTING OFFICE ~ 1986-0-491-248/20630

NSN 7540-00-634-4206

PRIVACY ACT STATEMENT
The information requasted on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of
disbursing Federal money. The information requested 1s to identify the particular creditor and the amounts to be paid.
Failure to fumish this infarmation will hinder discharge of the pay t obligation.

§
H
%
3
i
4
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E:m‘;” : PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet
Environmental Protection Agency, Washington, DC 20460

Contractor: Nobis Engineering
Voucher No: A018
Schedule No:

Sheet No: 26

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wi

Saturday, March 01, 2008 - Friday, March 28, 2008

HOURS: Current CU}nu!auve FUNDING AMOUNT:  $164,888.00

Prime g EXPENDITURE LIMIT:  $164,888.00

Chemist St

Chemist Mid

Engineer Sr

Engneer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Gedlogist Sr

Gedlogist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technictan (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors
Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr
Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr
Geologist Mid
Gedalogist Jr
Risk Assessor Sr
Risk Assessor Mid
Technician (CADIGIS) Sr
Technician (CAD/GIS) Mid

Compg ng



Substitute for
" Form 1035

Environmental Protection Agency, Washington, DC 2046

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

COSTS:

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist S¢
Toxicotogist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator
TOTAL

Direct Labor
Other Direct Costs
Travel

Team Subcontractors Costs

— Weston Solutions
— Avatar Environmental

Subpool
Total Direct Costs

Subpool Fes

Amount Claimed

non-responsive

Contractor: Nobis Engineering
Voucher No: A018
Schedule No:
Sheet No: 27
(
. Current Cumulative
2,094.86 . 2126026
0.10 108.64
0.00 0.00
53.54 23,484.18
63.54 23,484 18
0.00 ) 0.00
0.00 0.00
2,148.50 ’ 44, 85308
0.00 0.00
2,148.50 44,853.08

Company Confidential - Proprietary

of Nobis Engi
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RESPONSE ACTION CONTRACT 2

MONTHLY PROGRESS REPORT COST REVIEW

Contract No. EP-$1-06-03 Contractor Nobis Engineering, Inc.
TO No. 011-RSBD-B51Q TO Name Milwaukee Solvey Coke & Gas
RI/FS OS
Reporting Period March 1, 2008 Inv# AD18
to March 28, 2008
TOPO Denise C. Boone Due Date 4/27/2008

Please review the attached monthly invoice and progress report to determine if the costs appear to
be reasonable and applicable to your Task Order. Then, document your review by completing this
form and return it to Diana King, Contracts Management Section (HBS) on or before the due date

shown. You may retain the attachments for your files. Thank you.

YES

NO * N/A

LOE charged is appropriate for work accomplished

Labor mix is appropriate

Hours charged by labor category are within the
Approved Work Plan Budget

ODCs (e.g., reproduction, telephone, mail, courier, etc.)

Coinputer Charges

Travel

Equipment

Level of team subcontractor (e.g. drillers, analytical
laboratories, etc.) costs are reasonable and appropriate

NON-TEAM SUBCONTRACTOR NAME(S):

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION.




RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT COST REVIEW

Criteria:

Rating:

Outstanding
5

Excellent
4

Good
3

Fair
2

Poor

Unsatisfactory
0

Quality of
Service/Product

Cost Control

Timeliness of
Performance

Business
Relations

Determination:

Services Performed by the contractor support payment of the dollar/hours invoiced
and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and adequately

supports payment of the invoice amount. (Attach copy of documentation)

Costs are recommended for suspension since they cannot be verified. See comments

provided below.

ADDITIONAL COMMENTS:

EPA Task Order Project Officer

Date

EPA Contract PO Use Only

Reviewing Contract PO Initials

Date Reviewed






